

Name	Start date	Due date	Duration	Time remaining
Tezza 2025.03	01/03/2025	31/03/2025	30	-40
Tezza 2025.05	01/05/2025	30/05/2025	29	20
Tezza Backlog				